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Map of Work Areas
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 Planning
• Workplan – Final Pier Demolition Work Plan

 Pre-Demolition Activities
• Pre-Demolition Surveys complete
• Equipment Mobilization

 Pier Demolition Activities
• Demolition and Radiological Screening Activities

 Post-Demolition Activities
• Post-Demolition Surveys
• Equipment Decontamination (if necessary)
• Removal Action Completion Report (RACR) Preparation

Scope of Work and Status Update
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Field Activities: Demo Update
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Field Activities:
Sub Piers B & C Demo Activities Update

Submarine Pier C:

Submarine Pier B:

Submarine Pier C Quay Wall:
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Field Activities:
Berth 64 Demo Activities Update

Berth 64:

Wharf #2:



Hunters Point Naval Shipyard BCT Meeting – July 28, 2011  Slide #7

Continue Wood Grinding:

Steel Sorting:

Field Activities: Demo Update

Post‐Demo Bathymetric Survey:
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Field Activities: Demo Update
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North Pier Debris Processing

North 
Pier 

Process 
Flow
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Field Activities: Demo Update

Material Disposed of (as of July 22, 2011):

 Concrete
• 4184 tons

 Wood
• 2430 tons

 ACM
• 55 tons

 Recycled Steel
• 276 tons



Hunters Point Naval Shipyard BCT Meeting – July 28, 2011  Slide #11

Quay Wall Rad Survey

Rad Survey Prep:Rad Survey Area:

Rad Survey Work:
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Project Schedule

• Mobilization: Week of March 14th

• Demolition Activities Start: Week of March 21st

• De-mobilization: August 2011

• Project Completion: Spring 2012 – Final RACR


